
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION2 

290 BROADWAY 
NEWYORK, NY 10007-1866 

ACTION MEMORANDUM - RV3 

DATE: DEC -6 2018 

SUBJECT: Action Memorandum for an Emergency Removal Action ("RV3") at the Deferiet Paper 
Mill Site in Deferiet, Jefferson County, New York 

FROM: Joel Petty, On-Scene C~iI:1:a/{ •·~ 
Removal Action Branch "'w-1

([!!!) 

THRU: JosephD.Rotola,cL~ 'Ps.W -
Removal Actia,9--£~ L ··· ;· · 
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TO: Angela B. C~r, Acting Director 
Emergency and Remedial Response Division 

SITE ID: A26F 

I. PURPOSE 

The purpose of this Action Memorandum is to document the verbal authorization of funding for and 
decision to initiate a Comprehensive Environmental Response, Compensation and Liability Act 
("CERCLA") emergency removal action ("RV3") described herein for the Deferiet Paper Mill Site 
("Site") located in Deferiet, Jefferson County, New York. The Site is the location of a former, now 
dilapidated paper mill which is being partially utilized as a power generation facility for a hydroelectric 
dam. Due to building disrepair, deteriorating friable asbestos presented a direct contact and inhalation 
threat to facility occupants. 

On October 12, 2018, the EPA On-Scene Coordinator ("OSC") requested and was granted verbal 
authorization pursuant to CERCLA to initiate an emergency removal action (RV3) at the Site. 
Authorization was granted by the Acting Director of the Emergency and Remedial Response Division 
("ERRD"). This removal action was initiated on October 12, 2018 and completed on October 17, 2018. 
An initial emergency removal action ("RVl") was initiated on February 25, 2016 and was completed on 
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August 30, 2016. The total project ceiling authorized for the RVl action was $150,000, all of which 
was for mitigation contracting. Another removal action ("RV2") was initiated on July 11, 2017 and was 
completed on November 16, 2017. A project ceiling increase of $282,000, of which $200,000 was for 
mitigation contracting, was authorized for the RV2 action and the revised total project ceiling authorized 
was $432,000, of which $350,000 was for mitigation contracting. A project ceiling increase of $52,000, 
of which $50,000 was for mitigation contracting, was authorized for the RV3 action described herein. 
The new total project ceiling authorized for the Site is now $484,000, ofwhith $400;000 is for 
mitigation contracting. 

II. SITE INFORMATION 

A. Site Description 

Site Name: Deferiet Paper Mill Site (RV3) 
A26F 

B. 

Superfund Site ID ("SSID"): 
NRC Case Number: 
CERCLIS Number: 
Site Location: 

LAT/LONG: 
Potentially Responsible Party 
("PRP"): 
NPL Status: 
Removal Start Date: 

Site Background 

Not Applicable 
NYD002229269 
400 Anderson A venue 
Deferiet Village, New York 13628 
44.03911 °, -75.68075° 
Deferiet Development LLC 

Not Listed 
October 12, 2018 

1. Removal Site Evaluation ("RSE") 

The Site is an industrial property located in Deferiet, New York, surrounded by 
residential properties and bordered by the Black River. Part of the facility is occupied by 
Brookfield Renewable Energy Group ("Brookfield") as a power generation facility for a 
hydroelectric dam in the river. Employees of Brookfield must access the hydropower 
facility owned by Brookfield via an easement that runs between several dilapidated 
buildings which were part of the historic on-site paper mill. The Site is not listed on the 
Superfund National Priorities List ("NPL"). 

In March 2016, EPA activated and mobilized Emergency and Rapid Response Services 
("ERRS") contractors to apply a sealant on asbestos-containing pipe insulation exposed 
in the easement, as the RVl removal action, to protect Brookfield employees and the 
public. In addition, the removal action allowed for the subcontract of an engineering firm 
to develop a demolition plan, should Site conditions warrant such activity. The RVl 
removal action was completed on August 30, 2016. The removal action also 
recommended an assessment of areas outside of the easement to determine if asbestos 
was present in building materials, debris piles, partially demolished structures, equipment 
and other general locations throughout the Site. 
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On June 6, 2017, EPA and Removal Support Team ("RST") contractors surveyed the Site 
with personnel from Brookfield. All buildings were· observed to be vacant and several 
structures were partially demolished, had been allowed to fall into disrepair and were 
impacting the structural integrity of the hydropower plant. Many building facades were 
observed to have openings from the extraction of large equipment that may have been 
sold or scrapped. The large complex appeared to be accessed by trespassers routinely, as 
evidence of such was commonly found throughout the Site. Suspected asbestos­
containing material ("SACM") was observed to be exposed to weather conditions, 
damaged, hanging from numerous structures including equipment and piping, and present 
on various surfaces and throughout the interior and exterior of the structures. 

On June 7, 2017, EPA and RST contractors collected 30 samples of SACM for asbestos 
analysis. Samples were collected from equipment, debris piles, roofing systems, pipe 
insulation, equipment jackets, ceiling tiles and debris located throughout the Site. Seven 
samples (all insulation) were positive for the detection of asbestos, with concentrations 
ranging from 3.12% - 25% chrysotile, 12.5% crocidolite, and 9.38% - 30% amosite 
asbestos. Asbestos-containing material ("ACM") was found in the turbine room, boiler 
room, machine room and wet/beater room. 

On May 8, 2018, EPA and RST contractors collected 17 SACM samples for asbestos 
analysis. Samples were collected from the exposed pipe insulation in the easement area, 
former company garage building, machine room, and multiple debris piles. Samples of 
brick and mortar were collected from debris piles. The samples in the easement were 
collected from pipe insulation that had been encapsulated during RVl but had since 
become exposed due to deterioration of the encapsulant. Seven samples ( all insulation) 
were positive for the detection of asbestos, with concentrations ranging from <1.0% -
30.8% chrysotile, 4.88% - 7.69% crocidolite, and 2.56% - 15.8% amosite asbestos. The 
maximum concentrations found in the easement were 14.30% chrysotile, 7.69% 
crocidolite, and 15.80% amosite asbestos. 

In September and October 2018, EPA was informed by Brookfield that the encapsulant 
used during RVl was continuing to deteriorate, exposing larger areas of ACM within the 
easement. Brookfield personnel indicated that this area is traversed daily to access the 
hydroelectric building. 

The sampling results, along with field observations made by EPA, indicated that 
conditions at the Site met the criteria for an emergency removal action under CERCLA, 
as documented in Section 300.415(b)(2) of the National Oil and Hazardous Substances 
Pollution Contingency Plan ("NCP"). 

2. Physical location and site characteristics 

The Site is an abandoned paper mill located at 400 Anderson Avenue (44.03918056, -
75.68388889) in the Village of Deferiet, Jefferson County, New York 13628-0040. The 
Site consists of several contiguous parcels of land bisected by the Power Canal, a 
diverted portion of the Black River. Numerous structures associated with the former 
production of paper remain, including administrative offices, a boiler house, a turbine 
room, machine areas, garages, raw material processing areas and a wastewater treatment 
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plant. While the Site measures approximately 128.5 acres, focus of this action is only on 
Parcel #66.82-1-67, which is approximately 47.49 acres and west of the Power Canal. 
This parcel consists of various buildings, many of which have been partially demolished, 
neglected and allowed to fall into disrepair. A hydropower plant operated by Brookfield 
is situated on the Power Canal, a portion of Parcels ##66.82-1-67 and 76.34-1-1.1, and 
measures approximately .5 acre. 

The Site is currently vacant, with the exception of the hydropower plant located on the 
Power Canal. North of the Site is a vacant lot, the Village of Deferiet Volunteer Fire 
Department, the Black River and a landfill currently managed by the New York State 
Department of Environmental Conservation ("NYSDEC"). To the east of the Power 
Canal are lands encompassing structures that are former staging areas for raw materials 
utilized in paper manufacture. Beyond these structures are forested and vegetated lands 
extending to Route 37, along which residential properties exist. The southern portion of 
the Site is the location of former coal storage areas, ash ponds, vacant lands and forested 
areas. The southern boundary of the Site is lined with residential properties along Wilna 
A venue. West of the Site are residential properties along Anderson A venue, one of the 
main thoroughfares of the Village. The majority of the population in the Village lives 
west of the Site. 

In attempts to keep unauthorized personnel from entering the Site, security fence is 
present along Anderson Avenue. However, sections of fence were observed to be 
damaged and evidence of unauthorized access was noticeable. The southern boundary of 
the Site is not fenced, and trails origin~ting off Wilna A venue onto the Site indicate 
frequent trespassing by vehicles and people onto the property. Graffiti and other evidence 
of trespassing were observed throughout the structures located on-Site. 

3. Release or threatellled release into the environment of a hazardous substance, 
pollutant, or contaminant 

Analytical data from samples collected at the Site has identified the presence of friable 
asbestos, a CERCLA hazardous substance as defined in 42 U.S.C. § 9601(14), and is a 
listed hazardous substance in 40 CFR Table 302.4 of the NCP. The statutory designation 
for asbestos as a hazardous substance is Section 307(a) of the Clean Water Act and 
Section 112 of the Clean Air Act. The Site is a facility within the meaning of 42 U.S.C. 
§ 9601(9), and the presence of asbestos in friable form in exterior areas at the Site 
constitute a "release" as defined in Section 101(22) of CERCLA, 42 U.S.C. § 9601(22). 

Asbestos - Chrvsotile 307(a) CWA, 112 CAA 
Asbestos - Crocidolite 7.69% 307(a) CWA, 112 CAA 
Asbestos - Amosite 15.80% 307(a) CWA,112 CAA 
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III. THREATS TO PUBLIC HEALTH WELFARE OR THE ENVIRONMENT 

A. Nature of Actual or Threatened Release of Hazardous Substances, Pollutants 
or Contaminants 

There is an ongoing release of hazardous substances. and pollutants. or contaminants at 
the Site. Asbestos is designated as a CERCLA hazardous substance under 40 CFR 
Table 302.4 when friable. Friability is the ease with which a material can be crumbled, 
pulverized or reduced to powder when dry, by applying hand pressure. The degree of 
friability of the ACM determines the potential for fibers to be released into the air. 
Analysis of samples collected from the Site has identified friable asbestos present in the 
easement traversed by Brookfield personnel to access their hydroelectric building. There 
is a significant threat to human health for individuals who may come in contact with this 
uncontrolled release of friable asbestos. 

B. Check Applicable Factors (From 40 CFT 300.415) Which Were Considered 
in Determining the Appropriateness o:f a Removal Action 

X Actual or potential exposure to nearby human populations, animals or the food 
chain from hazardous substances, or pollutants, or contaminants 
[300.4 l 5(b )(2)(i)]. 

__ Actual or potential contamination of drinking water supplies or sensitive 
ecosystems [300.415(b)(2)(ii)]. 

__ Hazardous substances or pollutants or contaminates in drums, barrels, tanks, or 
other bulk storage containers, that pose a threat of release [300.415(b)(2)(iii)]. 

__ High levels of hazardous substances or pollutants or contaminants in soils largely 
at or near the surface that may migrate [300.415(b)(2)(iv))]. 

X Weather conditions that may cause hazardous substances or pollutants to migrate 
or be released [300.415(b )(2)(v)]. 

__ Threat of fire or explosion [300.415(b)(2)(vi)]. 

X The lack of availability of other appropriate federal or state response mechanism 
to respond to the release [300.415(b)(2)(vii)]. 

__ Other situations or factors that may pose threats to the public health or welfare of 
the United States or the environment [300.415(b)(2)(viii)]. 
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IV. SELECTED REMOVAL ACTION AND ESTIMATED COSTS 

A. 

1. 

Situation and Removal Activities to Date 

Current situation 

On October 12, 2018, EPA activated its ERRS contractor to aid in the performance of a 
removal action. 

2. Removal activities, to date 

In March 2016, EPA activated and mobilized ERRS contractors to apply a sealant on 
asbestos-containing pipe insulation exposed in the easement to protect Brookfield 
personnel and the public, as part of the RVl removal action. In addition, RVl allowed for 
the subcontract of an engineering firm to develop a demolition plan, should the Site 
warrant such activity. RVl was completed on August 30, 2016. This removal action 
temporarily protected Brookfield personnel from asbestos exposure while traversing the 
easement. This removal action also recommended an assessment of areas outside of the 
easement to determine if asbestos was present in building materials, debris piles, partially 
demolished structures, equipment and other general locations throughout the Site. This 
removal assessment was completed in June 2017. During the removal assessment, tanks, 
drums, and other containers that contained CERCLA designated hazardous substances 
were discovered. 

In July 2017, EPA activated and mobilized ERRS and RST contractors to mitigate the 
potential threat of release of CERCLA hazardous substances from drums and other 
containers at the Site as the RV2 removal action. During RV2, ERRS stabilized 
compromised containers, conducted waste profiling activities, transferred waste into 
shippable drums, bulked compatible materials, overpacked compromised containers, and 
conducted transportation and disposal ("T&D") activities. More than 150 drums were 
disposed of off-Site. RV2 was completed on November 16, 2017, when all EPA and 
ERRS personnel demobilized from the Site. 

3. Enforcement 

Discussions with known responsible parties were held prior to the RV2 removal action. 
It was determined that these parties did not have funds available to complete the removal 
action. Since that time, no additional financial information has been provided and no 
additional responsible parties have been identified. 

B. Planned Removal Actions 

1. Proposed Action Description 

ERRS was activated for the current removal action on October 12, 2018. Utilizing New 
York Department of Labor licensed subcontractors, on October 16, 2018, ERRS 
personnel applied an encapsulant to friable ACM located in the easement that is traversed 
by Brookfield personnel. RV3 was completed on October 17, 2018, when all EPA and 
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ERRS personnel demobilized from the Site. Upon completion of this action, Brookfield 
personnel are, once again, temporarily protected from asbestos exposure while traversing 
the easement. The total costs to date for mitigation contracting for RV3 are less than 
$10,000. 

2. Contributions to Remedial Performance 

The proposed actions will, to the extent practicable, contribute to the efficient 
performance of any long-term remedial action at the Site. 

3. Applicable or Relevant and Appropriate Requirements ("ARARs") 

Removal actions conducted under CERCLA are required to attain ARARs to the extent 
practicable. In determining whether compliance with ARARs is practicable, the OSC 
may consider appropriate factors including the urgency of the situation and the scope of 
the removal action to be conducted. 

ARARs within the scope of this project include 40 CFR Part 61, Section 112(b)(l) of the 
Clean Air Act ("CAA") and 40 CFR Part 61, Subpart M of the National Emissions 
Standards for Hazardous Air Pollutants ("NESHAP"). The CAA and NESHAP 
requirements were met to the extent practicable. Part 56 of Title 12 of the Official 
Compilation of Codes, Rules and Regulations of the State ofNew York ("12 NYCRR 
Part 56"), also known as Rule 56 Asbestos, were met to the extent practicable. In 
addition, all hazardous substances, pollutants, or contaminants removed from the Site 
pursuant to this removal action for off-Site treatment, storage, or disposal were treated, 
stored, or disposed of in compliance with: (a) Section 12l(d)(3) of CERCLA, 42 U.S.C. § 
9621(d)(3); (b) Section 300.440 of the NCP; (c) RCRA; (d) the Toxic Substances Control 
Act, 15 U.S.C. § 2601, et seq.; and (e) all other applicable federal and state requirements. 

4. Project schedule 

Field operations were completed within one day, on October 16, 2018. Demobilization 
occurred the following day. 
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C. Estimated Costs* 

Current 
· Fuirting Ceilings 

·Dwect Extr~mural ••· .. ~· 'Authorized . 
Costs: 

Total Cleanup 
Contractor Cost 
(Includes 20% 
Contin enc 

Removal Support 
Team, Extramural 
Costs 

Subtotal, Extramural 
Costs 

Extramural Cost 
Contin enc 
Total, Removal 
Action Project 
Ceilin 

Vl andRV2 

$350,000 

$35,000 

$385,000 

$47,000 

$432,000 

Funding A~t.~otized·' 
Ve'rbally by 1~ctmg 
ERRD for RV3 Actrdk 
on 10/12/18 

$50,000 

$2,000 

$52,000 

$0 

$52,000 

$400,000 

$37,000 

$437,000 

$47,000 

$484,000 
*EPA direct and indirect costs, although cost recoverable, do not count toward the Removal Ceiling for this removal action. 
Liable parties may be held financially responsible for costs incurred by the EPA as set forth in Section 107 of CERCLA. 

V. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED OR 
NOT TAKEN 

A delay in action or no action at this Site would have increased the actual or potential threats to the 
public health and/or the environment due to continued weathering or tampering of the protective 
measures put in place. 

VI. OUTSTANDING POLICY ISSUES 

None. 

VII. APPROVALS 

This decision document represents the selected removal action for this Site, developed in accordance 
with CERCLA as amended, and is not inconsistent with the NCP. This decision is based on the 
Administrative Record for the Site. Conditions at the Site met the NCP Section 300.415(b) criteria for a 
removal action. This document confirms the verbal authorization provided on October 12, 2018, for the 
removal action at the Deferiet Paper Mill Site (RV3). The total project ceiling authorized for the RVl 
action was $150,000, all of which was for mitigation contracting. A project ceiling increase of $282,000, 
of which $200,000 was for mitigation contracting was authorized for the RV2 action. A project ceiling 
increase of $52,000, of which $50,000 was for mitigation contracting, was authorized for the RV3 action 
described herein. The new total project ceiling authorized for the Site is now $484,000, of which 
$400,000 is for mitigation contracting. 
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This project was funded from the Regional Removal Allowance. 

VIII. ENDANGERMENT DETERMINATION UNDER CERCLA SECTION 106: 
HAZARDOUS SUBSTANCES 

Actual or threatened releases of hazardous substances from the Site presented an imminent and 
substantial endangerment to public health, or welfare, or the environment. 

After Approval: 
Cc: J. Rotola, ERRD-RAB 

M. Gregor~ ERRD-RAB 
M. Pane, ERRD-RAB 
B. Grealish, ERRD-RAB 
M. Mears, PAD 
A. Rajkoswki-Reyes, OPM-GCM 
T. Benton, RST 3 

Date 
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